
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:02 PM
Run date

Time

Reviewer: Klebanov, Gilel 11-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 006 Date: 19-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: Over Time: 03:00

Const Calendar Day: 164

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZIronworker 0.00 0.00 0.00 0.00

JNM PAUL GOODIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1 – Installing landing platform for elevator on top of W2 concrete deck, The columns of this platform are 
bolted to W2 soffit deck.
2 – Detaching pushing frame from OBG cradle 3E.
3 - Grinding OBG 2E and OBG 3E skin plates and stiffener plate for welding before closing the two feet
gap between OBG 2E and OBG 3E.
4 – Removal of walkway’s inner guardrails for polling OBG cradle 3E. 
5 – Pulling pushing cradle back to its original location PP – E 48 using the winches installed on back of the 
pushing frame. (Unwinding the winch cables and hooking them to temporary truss cross beam and
rewinding the winch cables again).
6 - Replacing walkway’s inner guardrails after pulling back the pushing cradle.
7 –Installing welding fitting gear and driving pin for fitting the weld joint between OBG 1E and OBG 2E.
8– Surveyors were checking the alignment and level of OBG.
9 – prefabrication of welder platform for welding diagonal joint.
10- pulling OBG 3E, using coil rods installed on vertical diaphgrams, to close two feet gap between OBG
2E and OBG 3E for splicing.
11 - Installing temporary brackets on cradle's pedestalls to adjust and align OBG 3E laterally, using 100
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tons hydraulic jacks.
12 - Jacking OBG 3E for vertical adjustement. The maximum pressures reading on jack's gages were; NW
2400 psi, NE 2400 psi, SW 1500 psi, and SE 1800 psi respectively.
13 - Inatlling of bottom seismic brackets, bolting and snug tightening the bolts on both top and bottom
seismicbrackets, marking ang per-tensioning the bolts by turn-off- method.
14- Using shim pac and different size of plates to shim the gaps between upper and lower seismic brackets
and cradle longitudinal main beam. The remaining gaps between the upper and lower seismic brakets and
cradle beam are ; SW A= 5 mm, B = 3 mm, D = 0 mm and SE A = 6 mm, B = 5 mm and D= 1 mm. A
daily inspection- tracking log was filled and signed by ABF representative, Adam David and I.
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